COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C17249

PCN. 17249-BI D

CONTRACT DESCRI PTI ON\:
1-76 AND 96TH AVE ROUNDABQUTS

PRQJECT NO ES60761- 200
1-76 AND 96TH AVE ROUNDABQUTS
NAME OF ROAD: 076A

PRQIECT COUNTI ES: ADAVB, REG ON 6

CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY COF COLCRADO, LLC

6374 S. RACINE Cl RCLE

CENTENNI AL CO 80111 303/ 688- 6611

CURRENT PROJECT AMI: $ 3,408, 810. 43 PARTI Cl PATI NG

AWARD PROQJECT AMT: $ 3,023, 563 74 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 74.04% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 884, 879. 45 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI VB $ 0. 00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0009

COFRS REPORTI NG CATEGCRY: 6

125 WORK DAYS

TIME CHARGED: 98.5

PERCENT TI ME: 78. 80

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DAYS

ORI G TI ME ALLOW

03/ 25/ 2010
04/ 23/ 2009
05/ 04/ 2009
05/ 20/ 2009
06/ 22/ 2009

$ 2,523, 930. 98

0. 00

2,523, 930. 98

21,041.72
2,544,972.70
-45, 353. 46

0. 00

2,499, 619. 24

0. 00
0. 00

2,499, 619. 24

TI ME ALLOW

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1

ESTI MATE RUN 04/ 07/ 2010

12:38: 54

SPEC YR 2005

FACS REF NO

125 WORK DAYS

DATE TI ME STARTED 06/ 22/2009

DATE WORK BEGAN

DATE TI ME STOPPED

DATE ACCEPTED

$ 102, 954.
0.

102, 954.
-195.
102, 759.
0.

0.

102, 759.
0.

0.

102, 759.

$ 102, 759.

25
71

00
00

71

06/ 22/ 2009



CONTI D C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 900
LS 0. 000 0. 00
150, 000. 00000 0. 900 135, 000. 00
0010 202-00010 REMOVAL COF TREE 9. 000 6. 000
EACH 0. 000 0. 00
325. 00000 6. 000 1, 950. 00
0015 202-00019 *REMOVAL OF | NLET 4.000 4.000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0020 202-00035 *REMOVAL COF Pl PE 498. 000 498. 000
LF 0. 000 0. 00
12. 50000 498. 000 6, 225. 00
0025 202-00037 *REMOVAL OF END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
260. 00000 3. 000 780. 00
0030 202-00203 REMOVAL COF CURB AND GUTTER 1, 246. 000 1, 017. 000
LF 229. 000 984.70
4. 30000 1, 246. 000 5, 357. 80
0035 202-00220 *REMOVAL OF ASPHALT NAT 33, 539. 000 29, 582. 000
SY 3, 767. 000 3,955. 35
1. 05000 33, 349. 000 35, 016. 45
0040 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 7,000. 000 6, 332. 000
SF 184. 000 193. 20
1. 05000 6, 516. 000 6,841. 80
0045 202-00700 *REMOVAL COF LI GHT STANDARD 4.000 4.000
EACH 0. 000 0. 00
262. 50000 4.000 1, 050. 00
0050 202-04005 CLEAN VALVE BOX 3. 000 2.500
EACH 0. 000 0. 00
82. 25000 2.500 205. 63
0055 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 26, 212. 000 22,280. 000
CcY 0. 000 0. 00

3. 00000 22, 280. 000 66, 840. 00



CONTI D C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQJECT: ES60761- 200 ESTI MATE NO 0009 12:38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00100 MJUCK EXCAVATI ON 1, 500. 000 920. 200
(924 6. 000 27.00
4.50000 926. 200 4,167. 90
0065 203-01100 PROOF ROLLING 25. 000 23.000
HOUR 0. 000 0. 00
75. 00000 23. 000 1,725.00
0070 203-01140  ROLLING 20. 000 15. 000
HOUR 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0075 203-01597  *POTHOLI NG 60. 000 57. 000
HOUR 3. 000 600. 00
200. 00000 60. 000 12, 000. 00
0080 208-00005  *ERCSI ON LOG 3, 558. 000 3, 137. 000
LF 421. 000 2,736.50
6. 50000 3, 558. 000 23,127.00
0085 208-00020  *SILT FENCE 1, 000. 000 300. 000
LF 485. 000 1,042.75
2.15000 785. 000 1,687.75
0090 208-00034 GRAVEL BAG 236. 000 236. 000
LF 0. 000 0. 00
4. 90000 236. 000 1, 156. 40
0095 208-00045 CONCRETE WASHOUT STRUCTURE 5. 000 4.000
EACH 1. 000 825. 00
825. 00000 5. 000 4,125. 00
0100 208-00050  STCRM DRAI N | NLET PROTECTI ON 15. 000 5.000
EACH 0. 000 0. 00
145. 00000 5. 000 725.00
0105 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0110 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 67. 750 67. 750
HOUR 0. 000 0. 00
50. 00000 67. 750 3,387.50



CONTI D: C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 20. 000 17. 000
HOUR 0. 000 0.00
90. 00000 17. 000 1, 530. 00
0120 208-00205  ERCSI ON CONTROL SUPERVI SOR 200. 000 76. 500
HOUR 5. 000 250. 00
50. 00000 81. 500 4,075. 00
0125 210-02900  *RELAY R PRAP 3. 000 0. 000
cy 0. 000 0. 00
90. 00000 0. 000 0.00
0130 210-04010  ADJUST MANHOLE 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0135 210-04015  *MODI FY MANHOLE 4.000 4.000
EACH 0. 000 0. 00
1, 365. 00000 4.000 5, 460. 00
0140 210-04020  *MODIFY | NLET 2.000 0. 000
EACH 0. 000 0.00
1, 350. 00000 0. 000 0.00
0145 210-04050  ADJUST VALVE BOX 5. 000 5.000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0150 212-00006  *SEEDI NG ( NATI VE) 5. 210 0. 000
ACRE 0. 000 0. 00
545. 00000 0. 000 0.00
0155 212-00032  *SO L CONDI TI ONI NG 5. 210 0. 000
ACRE 0. 000 0. 00
2, 615. 00000 0. 000 0.00
0160 213-00004  *MILCH NG (WEED FREE STRAW 5. 710 0. 000
ACRE 0. 000 0. 00
315. 00000 0. 000 0.00
0165 213-00061  *MJILCH TACKI FI ER 856. 500 0. 000
LB 0. 000 0.00
2. 65000 0. 000 0.00



CONTI D C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQJECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00100 *SA L Bl NDER 13.500 13.500
ACRE 0. 000 0. 00
514. 50000 13.500 6,945. 75
0175 214-00222 *DECI DUOUS TREE (2 | NCH CALI PER) (FURNI SH ONLY) 12. 000 12. 000
EACH 0. 000 0. 00
258. 75000 12. 000 3, 105. 00
0180 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 6, 000. 000 5, 593. 000
(924 46. 000 972. 90
21. 15000 5, 639. 000 119, 264. 85
0185 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 163. 780 150. 600
TON 13. 180 1,710.76
129. 80000 163. 780 21, 258. 64
0190 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 3, 336. 340 3, 336. 340
TON 0. 000 0. 00
42. 00000 3, 336. 340 140, 126. 28
0195 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 728. 000 457. 040
TON 0. 000 0. 00
66. 15000 457. 040 30, 233. 20
0200 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 661. 000 285. 000
GAL 0. 000 0. 00
1. 05000 285. 000 299. 25
0205 412-00800 * CONCRETE PAVEMENT (8 | NCH) 314. 300 314. 300
SY 0. 000 0. 00
32. 55000 314. 300 10, 230. 47
0205 MATERI AL ALLOWANCE 0. 000
SY 0. 000 0. 00
4.64877 0. 000 0. 00
0210 412-01000 * CONCRETE PAVEMENT (10 | NCH) 10, 204. 000 9, 037. 700
SY 0. 000 0. 00
37. 20000 9, 037. 700 336, 202. 44
0210 MATERI AL ALLOMNCE TI E BARS AND DOWEL BASKETS 1, 166. 300
SY 0. 000 0. 00
4.64877 1, 166. 300 5,421. 86



CONTI D C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQJECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 412-01250 * CONCRETE PAVEMENT (12-1/2 | NCH) 9, 092. 000 8, 400. 700
SY 0. 000 0. 00
43. 00000 8, 400. 700 361, 230. 10
0215 MATERI AL ALLOMNCE TI E BARS AND DOWEL BASKETS 691. 299
SY 0. 000 0. 00
4.64877 691. 299 3,213.69
0220 412-01300 * CONCRETE PAVEMENT (13 | NCH) 8, 666. 000 5, 955. 300
Sy 42.000 1, 888. 32
44. 96000 5, 997. 300 269, 638. 61
0220 MATERI AL ALLOMNCE TI E BARS AND DOWEL BASKETS 2,710.700
SY -42.000 -195. 25
4.64877 2,668. 700 12, 406. 17
0225 420-00500 GEQTEXTI LE ( PAVI NG 10, 000. 000 1,987.970
SY 0. 000 0. 00
1. 50000 1,987.970 2,981. 96
0230 603-01125 *12 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 65. 000 65. 000
LF 0. 000 0. 00
42. 65000 65. 000 2,772.25
0235 603-01155 *15 |1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 729. 000 729. 000
LF 0. 000 0.00
31. 20000 729. 000 22,744.80
0240 603-02185 *23X14 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE I N 67. 000 67. 000
PLACE)
LF 0. 000 0. 00
51. 35000 67. 000 3, 440. 45
0245 604- 00305 *I NLET TYPE C (5 FQOT) 5. 000 5. 000
EACH 0. 000 0.00
1, 960. 00000 5. 000 9, 800. 00
0250 604-00310 *I NLET TYPE C (10 FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
2, 340. 00000 1. 000 2,340.00
0255 604-00510 *I NLET TYPE D (10 FOQT) 1. 000 1. 000
EACH 0. 000 0.00
2,810. 00000 1. 000 2,810. 00



CONTI D: C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0260 604-30010  *MANHOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0. 000 0. 00
2, 985. 00000 2.000 5, 970. 00
0265 606-00705  GUARDRAI L TYPE 7 (SPEC AL) 160. 000 0. 000
LF 0. 000 0. 00
225. 90000 0. 000 0.00
0270 607-11525  FENCE (PLASTI Q) 2,383. 000 2, 383. 000
LF 0. 000 0. 00
2. 75000 2, 383. 000 6, 553. 25
0275 608-00000  CONCRETE S| DEWALK 154. 000 84. 400
5% 0. 000 0.00
27. 15000 84. 400 2,291. 46
0280 608-00010  CONCRETE CURB RAMVP 159. 000 63. 600
5% 0. 000 0.00
123. 45000 63. 600 7,851. 42
0285 609-20010 CURB TYPE 2 ( SECTI ON B) 976. 000 0. 000
LF 0. 000 0.00
16. 60000 0. 000 0.00
0290 609-21010 CURB AND GUTTER TYPE 2 (SECTION |- B) 4, 322. 000 2, 648. 000
LF 0. 000 0.00
13. 55000 2, 648. 000 35, 880. 40
0295 609-21011  CURB AND GUTTER TYPE 2 (SECTION I-M) 1, 143. 000 0. 000
LF 1, 138. 000 26, 060. 20
22. 90000 1, 138. 000 26, 060. 20
0300 609-21020 CURB AND GUTTER TYPE 2 (SECTION I 1-B) 900. 000 102. 000
LF 0. 000 0.00
29. 45000 102. 000 3, 003. 90
0305 610-00024  MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 21, 853. 000 3,018. 600
SF 0. 000 0.00
5. 40000 3,018. 600 16, 300. 44
0310 612-00001  *DELI NEATOR (TYPE I) 20. 000 0. 000
EACH 0. 000 0. 00
27. 30000 0. 000 0.00



CONTI D: C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0315 612-00002  *DELI NEATOR (TYPE I1) 30. 000 0. 000
EACH 0. 000 0.00
28. 35000 0. 000 0.00
0320 612-00003  *DELI NEATOR (TYPE I11) 42.000 0. 000
EACH 0. 000 0. 00
29. 40000 0. 000 0.00
0325 613-00200  *2 | NCH ELECTRI CAL CONDUI T 2, 000. 000 1, 368. 000
LF 261. 000 2, 740. 50
10. 50000 1, 629. 000 17, 104. 50
0330 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0335 613-30400  *LI GHT STANDARD ALUM NUM (40 FQOT) 9.000 4.000
EACH 4.000 3, 780. 00
945. 00000 8. 000 7, 560. 00
0340 613-40000  *CONCRETE FOUNDATI ON PAD 9.000 5. 000
EACH 4.000 1, 260. 00
315. 00000 9. 000 2, 835. 00
0345 613-50100  *LI GHTI NG CONTROL CENTER 2.000 0. 000
EACH 0. 000 0.00
1, 260. 00000 0. 000 0.00
0350 613-70250  *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 9.000 2.000
EACH 4.000 1, 680. 00
420. 00000 6. 000 2, 520. 00
0355 614-00011  *SI GN PANEL (CLASS 1) 175. 000 94. 000
SF 0. 000 0.00
12. 60000 94. 000 1, 184. 40
0360 614-00012  *SI GN PANEL (CLASS I1) 678. 000 298. 600
SF 0. 000 0.00
16. 80000 298. 600 5,016. 48
0365 614-00013  *SI GN PANEL (CLASS I11) 466. 000 0. 000
SF 209. 000 4, 608. 45
22. 05000 209. 000 4, 608. 45



CONTI D C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 614-00612 *STEEL SI GN POST (W 6X12) 140. 000 0. 000
LF 0. 000 0.00
51. 45000 0. 000 0. 00
0375 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 12. 000 8. 000
EACH 0. 000 0. 00
210. 00000 8. 000 1, 680. 00
0380 614-01573 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 75. 000 33. 000
SLI PBASE
EACH 0. 000 0. 00
367. 50000 33. 000 12,127.50
0385 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 10. 000 0. 000
EACH 6. 000 9, 450. 00
1, 575. 00000 6. 000 9, 450. 00
0390 621-00450 *DETOUR PAVEMENT 4,135. 000 3, 996. 000
SY 139. 000 2,828.65
20. 35000 4,135. 000 84, 147.25
0395 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 850
LS 0. 000 0.00
25, 000. 00000 0. 850 21, 250. 00
0396 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 203. 500 200. 000
HOUR 3. 500 350. 00
100. 00000 203. 500 20, 350. 00
0400 626-00000 *MOBI LI ZATI ON 1. 000 0.999
LS 0. 000 0. 00
275, 000. 00000 0. 999 274,725. 00
0405 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
5, 000. 00000 0. 750 3, 750. 00
0410 627-00005 *EPOXY PAVEMENT MARKI NG 90. 000 0. 000
GAL 0. 000 0. 00
99. 75000 0. 000 0. 00
0415 627-00012 * PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 250. 000 208. 700
GAL 17. 000 624.75

36. 75000 225.700 8, 294. 48



CONTI D: C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0420 627-02001  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE I1) 5, 265. 000 0. 000
SF 0. 000 0.00
8. 70000 0. 000 0.00
0425 627-30327  *PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 1, 285. 000 0. 000
1
) SF 0. 000 0.00
12. 60000 0. 000 0.00
0430 630-00000  *FLAGG NG 3, 000. 000 2,221. 500
HOUR 139. 500 3,368.93
24. 15000 2,361. 000 57,018. 15
0435 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 153. 000 125. 000
DAY 28. 000 2,352. 00
84. 00000 153. 000 12, 852. 00
0440 630-00012  *TRAFFI C CONTROL MANAGEMENT 151. 500 106. 000
DAY 45. 500 28, 665. 00
630. 00000 151. 500 95, 445. 00
0445 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 24. 000 21. 600
EACH 0. 000 0.00
105. 00000 21. 600 2, 268. 00
0450 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 147. 000 132. 300
EACH 0. 000 0.00
73. 50000 132. 300 9, 724.05
0455 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 84. 000 75. 600
EACH 0. 000 0.00
115. 50000 75. 600 8, 731. 80
0460 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 22.000 19. 800
EACH 0. 000 0.00
115. 50000 19. 800 2, 286. 90
0465 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 330. 500 297. 450
SF 0. 000 0.00
14. 70000 297. 450 4,372.52
0468 630-80002  FLASH NG BEACON ( SCLAR) 6. 000 5. 400
EACH 0. 000 0.00
665. 00000 5. 400 3,591. 00
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PCON: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQJECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 630-80356 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (A 2.000 0. 900
TYP
® EACH 0. 000 0. 00
1, 050. 00000 0. 900 945. 00
0475 630-80359  *PORTABLE MESSAGE S| GN PANEL 138. 000 138. 000
DAY 0. 000 0. 00
37. 80000 138. 000 5, 216. 40
0480 630-80360  *DRUM CHANNELI ZI NG DEVI CE 400. 000 351. 000
EACH 0. 000 0. 00
21. 00000 351. 000 7,371.00
0485 630-80370  CONCRETE BARRI ER ( TEMPCRARY) 200. 000 72.000
LF 0. 000 0. 00
50. 85000 72.000 3,661. 20
0490 630-80380  *TRAFFI C CONE 375. 000 247. 500
EACH 0. 000 0. 00
7.35000 247.500 1,819. 13
0495 630-80384  *TUBULAR MARKER 231. 000 207. 900
EACH 0. 000 0. 00
26. 25000 207. 900 5, 457. 38
0500 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 1. 000 0. 900
EACH 0. 000 0. 00
5, 250. 00000 0. 900 4,725.00
0505 700-70010  F/A M NOR CONTRACT REVI S| ONS 80, 340. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700-70011  F/A PARTNER NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0515 700-70012  F/A ASPHALT PAVENENT | NCENTI VE 7, 450. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0520 700-70013  F/ A CONCRETE PAVENENT | NCENTI VE 50, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQJECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0525 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 48, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0540 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 000. 000 1, 000. 000
F A 0. 000 0.00
1. 00000 1, 000. 000 1, 000. 00
0545 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700- 70060 F/ A ADJUST 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0555 700-70074 F/ A GBTAI N PONER FROM 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70380 F/ A ERCSI ON CONTROL 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 3, 375,760.43 $ 102,759.71$ 2,511, 922. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEM
0565 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
19, 800. 00000 1. 000 19, 800. 00
0570 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 200. 00000 1. 000 12, 200. 00
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CONTI Dt C17249 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17249-BI D ESTI MATE RUN 04/ 07/ 2010
PRQIECT: ES60761- 200 ESTI MATE NO 0009 12: 38: 54
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEM

0575 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
CAT 0400 CURRENT AMI  $ 33,050.00 $ 0.00$ 33, 050. 00

PRQJIECT TOTAL CURRENT AMI $ 3,408, 810.43 $ 102,759.71$% 2,544,972.66



